



# CONSTRUCTION UPDATE



CSAH 9  
CSAH 1 to CSAH 7

**Reconstruction Project**  
**S.A.P. 13-609-033**

**Contractor:**     **Dresel Contracting**  
                          **24044 July Ave**  
                          **Chisago City, MN 55013**

**Where:**

- On CSAH 9, From CSAH 1 and CSAH 7 located in Nessel Township.

**What's Been Happening:**

Dresel Contracting currently started clearing and grubbing trees and brush as well as removing old and out of service fence lines in preparation for the upcoming project.



**When:**

- Start date: Mid-July.
- Estimated construction completion date: Mid-September

**Traffic Impacts and what to Expect:**

- Please take care while driving through the project area.
- Day time work only, please note that the work is weather permitting and subject to change.
- The project will be done under traffic with no road closure.
- Construction Signage will be posted.
- Watch for traffic control, pilot cars, and Flag Persons.
- Access to homes and businesses will be maintained at all times.
- For latest updates please visit [www.chisagocounty.us](http://www.chisagocounty.us), click on Road Construction located on the bottom left corner of the page

**Questions Contact:**   **Kyle Ludwig, Assistant County Engineer**

Chisago County Public Works  
313 North Main Street, Rm 400  
Center City, MN 55012  
Email: [kyle.ludwig@chisagocounty.us](mailto:kyle.ludwig@chisagocounty.us)  
Office: (651) 213-8740  
Fax: (651) 213-8772  
Cell: (612) 599-3309

**Jacob Boehmer, Project Inspector**  
Chisago County Public Works  
313 North Main Street, Rm 400  
Center City, MN 55012  
Email: [jacob.boehmer@chisagocounty.us](mailto:jacob.boehmer@chisagocounty.us)  
Office: (651) 213-8714  
Fax: (651) 213-8772  
Cell: (612) 704-7175

