

Preliminary Schedule

Activity ID	Activity Name	Activity Type	Original Duration	Remaining Duration	Start	Finish	August 2018					September 2018				October 2018				
							29	05	12	19	26	02	09	16	23	30	07	14	21	
S.A.P. 013-619-020 CSAH 19			30.0	30.0	15-Aug-18	26-Sep-18	26-Sep-18, S.A.P. 013-619-020 CSAH 19													
A1000	Mobilization	Task Def	1.0	1.0	15-Aug-18	15-Aug-18	Mobilization													
A1010	Install Traffic Control	Task Def	1.0	1.0	15-Aug-18	15-Aug-18	Install Traffic Control													
A1020	Install Erosion Control	Task Def	4.0	4.0	15-Aug-18	20-Aug-18	Install Erosion Control													
A1040	Common Excavation	Task Def	14.0	14.0	16-Aug-18	05-Sep-18	Common Excavation													
A1045	Remove Bituminous	Task Def	3.0	3.0	23-Aug-18	27-Aug-18	Remove Bituminous													
A1050	Muck Excavation	Task Def	1.0	1.0	24-Aug-18	24-Aug-18	Muck Excavation													
A1060	Granular Embankment	Task Def	1.0	1.0	24-Aug-18	24-Aug-18	Granular Embankment													
A1070	Select Granular Embankment	Task Def	10.0	10.0	22-Aug-18	05-Sep-18	Select Granular Embankment													
A1080	Subgrade Prep	Task Def	7.0	7.0	22-Aug-18	30-Aug-18	Subgrade Prep													
A1090	Install Storm Sewer	Task Def	2.0	2.0	24-Aug-18	27-Aug-18	Install Storm Sewer													
A1100	Class 5 Aggregate Base	Task Def	8.0	8.0	22-Aug-18	31-Aug-18	Class 5 Aggregate Base													
A1110	Tolerance Class 5 Aggregate Base	Task Def	4.0	4.0	04-Sep-18	07-Sep-18	Tolerance Class 5 Aggregate Base													
A1120	Pave Bit Non Wear	Task Def	2.0	2.0	10-Sep-18	11-Sep-18	Pave Bit Non Wear													
A1125	Class 5 Aggregate Base Under Shoulders	Task Def	2.0	2.0	12-Sep-18	13-Sep-18	Class 5 Aggregate Base Under Shoulders													
A1127	Pave Second Bituminous Lift	Task Def	2.0	2.0	14-Sep-18	17-Sep-18	Pave Second Bituminous Lift													
A1130	Restoration / Seeding	Task Def	3.0	3.0	18-Sep-18	20-Sep-18	Restoration / Seeding													
A1140	Install Signs	Task Def	2.0	2.0	18-Sep-18	19-Sep-18	Install Signs													
A1150	Pave Bit Wear	Task Def	2.0	2.0	21-Sep-18	24-Sep-18	Pave Bit Wear													
A1155	Class 5 Shouldering	Task Def	1.0	1.0	25-Sep-18	25-Sep-18	Class 5 Shouldering													
A1160	Stripe	Task Def	1.0	1.0	26-Sep-18	26-Sep-18	Stripe													