



# CONSTRUCTION NOTICE



**September 26th, 2018**

**CSAH 19**

**Falcon Ave. to I-35**

**Reconstruction Project**

**S.P. 13-619-018**

**Contractor:** **Forest Lake Contracting**  
**14777 Lake Dr NE,**  
**Forest Lake, MN 55025**

**Where:**

- On CSAH 19, From Falcon Ave to I-35 located in City of Stacy and Lent Township.

**What's Been Happening:**

Construction continues on the CSAH 19 project from Falcon Ave to I-35. Paving operations continue and guard rail was installed last week. To assist with drainage new concrete spillways were poured, also installed was new road signage. The final layer of asphalt should be placed later this week.



- **When:**
- **Road Construction Status:**  
**ONGOING**
- Estimated construction completion date: Late September

**Traffic Impacts and what to Expect:**

- The project will be closed to thru traffic. Access to homes and businesses will be maintained at all times. Please take care while driving through the project area.- **See Detour Map**
- See Project detour map. (See link below)
- Construction Signage will be posted prior to and during construction.
- Watch for traffic control, pilot cars, and Flag Person's.
- For latest updates please visit [www.chisagocounty.us](http://www.chisagocounty.us), click on Road Construction located on the bottom left corner of the page

**Questions Contact: Mat Campbell, County Inspector**  
Chisago County Public Works  
313 North Main Street, Rm 400  
Center City, MN 55012  
Email: [mathew.compbell@chisagocounty.us](mailto:mathew.compbell@chisagocounty.us)  
Cell: (651) 755-7247

**Kyle Ludwig, Assistant County Engineer**  
Chisago County Public Works  
313 North Main Street, Rm 400  
Center City, MN 55012  
Email: [kyle.ludwig@chisagocounty.us](mailto:kyle.ludwig@chisagocounty.us)  
Office: (651) 213-8740  
Cell: (612) 599-3309



