



# CONSTRUCTION NOTICE



CSAH 26, Pleasant Valley Road  
CSAH 21 to TH 95

Reconstruction Project  
S.A.P. 13-626-006

**Contractor:** Park Construction Company  
1481 81<sup>st</sup> Avenue NE  
Minneapolis, MN 55432

**Where:**

- On CSAH 26, From CSAH 21 to TH 95 located in Franconia Township.

**What:**

- The second of a two part construction project, which will reconstruct the roadway by making improvements to the alignment and profile in various locations. Adding six foot paved shoulders, replacing all of the culverts and other safety improvements along the corridor.



The highway will be constructed in 2 stages: Stage 1 will start 500 feet south of CSAH 21 (Redwing Ave.) and end at TH 95 (St. Croix Trail) to allow traffic to utilize the CSAH 21 intersection during this time. Once stage 1 have been substantially complete, Stage 2 (construction from last year's project to 500 feet south of CSAH 21) will be constructed. After that, the road will have one final layer of asphalt placed, shouldered and striped.

**When:**

- Start date: June 7<sup>th</sup>, 2017
- Estimated construction completion date: August 18, 2017

**Traffic Impacts and what to Expect:**

- The project will be closed to thru traffic. Access to homes and businesses will be maintained at all times. Please take care while driving through the project area.
- See Project detour map.
- Construction Signage will be posted.
- Watch for traffic control, pilot cars, and Flag Person.
- For latest updates please visit [www.chisagocounty.us](http://www.chisagocounty.us), click on Road Construction located on the bottom left corner of the page

**Questions Contact:**

**Kyle Ludwig, Assistant County Engineer**  
Chisago County Public Works  
313 North Main Street, Rm 400  
Center City, MN 55012

Email: [kyle.ludwig@chisagocounty.us](mailto:kyle.ludwig@chisagocounty.us)  
Office: (651) 213-8740  
Fax: (651) 213-8772  
Cell: (612) 599-3309

Updated June 11<sup>th</sup>, 2017

**PROJECT SCHEDULE:**

**Last Week:**

- Utility relocations (on going)
- Finish tree clearing and grubbing
- Erosion control installation
- Pavement Reclamation (Grinding)

**This Week:**

- Removal of pulverized pavement
- Topsoil Striping
- Roadway Grading

**Upcoming Future Work:**

- Culvert Replacement
- Roadway Grading
- Cement Stabilization

**ACCESS:**

- A full closure is in effect, where access will only be maintained for residents along the corridor. There will be a lot of heavy equipment and machinery, so please take care while driving through the project area.